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United States Environmental Protection Agency 
Region III 

POLLUTION REPORT 

Date: Tuesday, February 20,2007 

From: Dominic Ventura 

OP'GiNAL 

SDMS DOCID 

Subject: 
Initiation of EPA lead activities 
Elkton Farm Firehole 
183 ZeitlerRd., Elkton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150 

POLREP No.: 

Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

34 Site#: 
Reporting Period: 12/06 -02/07 D.O. #: 

1/31/2006 Response Authority: 
1/31/2006 Response type: 

NPL Status: 
Incident Category: 
Contract # 

A3DHRV 

CERCLA 
Time-Critical i. 
NonNPL 
Removal Action 

Site Description 
Work Mission Statement: 
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Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 
geophysical study. 

Current Activities 
During this extended reporting period, the FOSC along with assistance from the CO, PO and others 
completed a review of three technical and cost proposals from the three Region 3 ERRs 
contractors. Proposals focussed on the removal and handling of discarded military munitions and , 
asbestos containing materials from both Phase I and Phase II areas of the site. On February 12, 
2007 EPA issued a Task Order (03-04-0l8) to Guardian Environmental Services, Bear, De.(GES). 
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The existing Task Order (014) requiring GES to provide site security services will be discontinued 
upon its completion. Presently this Task Order is at roughly 70% completion. In addition to 
providing site security services, GES also provided construction of a Command Post staging area 
and electrical drop to the site. This construction was needed to support all work under the new 
Task Order, 018. 

Planned Removal Actions 
Presently GES is producing a Work Plan and Health and Safety Plan for OSC review and 
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comment. Pending acceptance of such documents, GES and its team of UXO certified 
subcontractors wall mobilize to the site to commence final removal activities. It is anticipated that 
this will occur in mid to late March, 2007. ^ 
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Site security oversite will continue. FOSC along with MDE will brief local county commissioners 
and other interested local entities prior to remobe to this site. 

Key Issues 
FOSC will continue to communicate and coordinate with the property owner and developer, Herron 
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